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Change Control Form

M-83-94-1 Done[useblua4,k. TyoeororinrednoblacRlnk. 6/26/95

Originator Phone

0. A. Farabee ( 509)376-8089

Ctass of Change

(x) t- Siqnatories C 1(1 - Project Manager I fil - Unit Manager

Change Title •

Establish milestones for the Stabilization of Process Areas in PFP, Milestone Series
M-83.

Dascription/JUCtification of Change • ,

The stabilization of previous process areas within the Plutonium Finishing Plant
(PFP), including the Plutonium Reclamation Facility. (PRF) and Remote Mechanical "C"
(RMC) Tine, will establish a safe and environmentally secure configuration in these
areas of the facility. The major radioactive and chemical sources associated with
these areas will be removed, reduced, and/or stabilized. Completion of stabilization
activities will result in reduced risk to plant-workers, the public, and the
environment.

Impact of Change

This change request establishes new milestones for the stabilization of process areas
at the PFP. •

Affected Doaments

iianford Federal Facility Agreement and Consent Order, Appendix D

APprova l s This ohenee Fenn aYarnved by Mnandment Flva to the Hanfani Pedani PaaDlry Agree,naM
and Consent Onlar enauW by the elgmlmin an July 28, 1986.

_ Approved _ Disapproved
DOE Data

J. 0. Wagoner
_ Approved Disapproved

EPA • Data

C. Clarke
Approved Disapproved

Ecology Date

M. Riveland
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The negotiation commitments supporting the change to Section 3.1 of the Tri-Party
Agreement in the January 1994 Fourth Amendment stated, "Although no shutdown decision has
been made for PFP, negotiations for the stabilization of the PRF and Oxide Process Lines
will be completed in 1994. The criteria for stabilization of the PRF and Oxide Process
Lines is intended to meet the same or equal goal of transition". Subsequent to this
commitment, and in response to public comment regarding National Environmental Policy Act
(NEPA) issues, DOE decided to proceed with an Environmental Impact Statement (EIS) in
support of such stabilization. Therefore, specific milestones for completing
stabilization cannot be made until the EIS process is completed. The following interim
stabilization milestones and target dates have been established and identify actions which
will proceed prior to the EIS Record of Decision. Selected Interim Actions have been
identified to remediate the majority of the worker safety concerns regarding continued
storage of chemically reactive plutonium-bearing materials. NEPA documentation exists to
cover these actions. Additional milestones will be negotiated following issuance of the
EIS Record of Decision.

Establish the following milestones and target actions:

M-83-00 Complete stabilization of process areas,
and other PFP cleanout actions resulting
from the EIS ROD, within PFP.

Date TeD*

Completion of the process area stabilization activities will establish a safe
and environmentally secure configuration for these plant areas. The major
radioactive and chemical sources associated with these areas will be removed,
reduced, and/or stabilized. Completion of stabilization and other cleanout
actiyities will result in reduced risk to plant workers, the public, and the
environment. This milestone includes completion of the National Environmental
Policy Act (NEPA) process.

* The three parties will enter into negotiations within two months following
issuance of the EIS Record of Decision to establish.milestones for
implementing the Record of Decision and will complete negotiations within 6
months thereafter.

M-83-01 Submit draft Environmental Impact Statement • November 1995

The draft Environmental Impact Statement will be submitted for public review.

M-83-01 - T01 Issue final Environmental Impact Statement June 1996
Record of Decision (ROD)

The final Environmental Impact Statement will be completed and all applicable
NEPA requirements performed, including issuance of the ROD.

M-83-02 Complete Identified Interim Actions December 1998

The currently identified interim actions as listed in the following target
activities will be completed. Additional potential interim actions will be
evaluated.
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M-83-02-TO1 Submit Plan a^d^^^ReuT^^i^r Additional Interim Actions September 1995

Additional activities, such•as cleanout of PRF access.bay gloveboxes, cleanout

of the Remote Mechanical "A" line glovebaxes, and cleanout of a solid settling

tank (tank 241-Z-361), are being evaluated for inclusion in interim action
plans. A plan and schedule for these activities will be developed; milestones

for any actions which extend beyond the M-83-02 milestone date will be

established through subsequent negotiation.

M-83-02-T02 Complete Sludge Stabilization December 1995

Chemically reactive plutonium-bearing sludge items (236 items) which are

currently stored in gloveboxes within the Plutonium Reclamation Facility, the

Remote Mechanical "C" line, and HA-235, which have been identified as suitable

for stabilization processing, will be stabilized for vault storage or

disposal.

M-83-02-T03 Complete 10-L Solution Downloading June 1996

Plutonium-bearing solutions contained in polyethylene bottles currently stored

in 27 storage containers known as "10-L's" will be transferred to a safe

storage configuration for use by the PFP development laboratory to test
methods for stabilizing plutonium solutions.

M-83-02-T04 Complete 234-5Z Ductwork Cleanout .• December 1998

Residual plutonium-bearing materials will be removed from identified exhaust
ventilation ducting ( two sections totalling approximately 60 meters
1197 feet]) and selected process vacuum system piping (approximately 45 meters
[150 feet]).
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95,1:338 U100
IT IS SO AGREED:

Each undersigned representative of a Party certifies that he or she Is
fully authorized to enter into this Agreement and Action Plan and to legally
bind such Party to this Agreement and Action Plan. These change requests and
amendments shall be effective upon the date on which this fifth amendment
agreement is signed by the Parties. Except as amended herein, the existing
provisions of the Agreement shall remain in full force and effect.

FOR THE UNITED STATES ENVIRONMENTAL PROTECTION AGENCY:

`
4ae

^
Chuc Clarke

g onal Administrat^r` + t. ;-4
Region 10'
U.S. Environmental Protection_Jige^cj^k^ I

FOR THE UNITED STATES DEPARTMENT OF ENERGY:

-1/zs 4s
John Wagbrler V Date
Manager V
U.S. Department of Energy
Richiand Operations office

FOR THE WASHINGTON STATE DEPARTMENT OF ECOLOGY:

^
--I

Mary iveland ^•^= Date
Director
State of Washington
Department of Ecology
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